
ID Task Name Duration Start Finish
1 Mission & S/C 824d Mon 04/01/96 Fri 05/28/99

2 Phase B 2584h Mon 04/01/96 Wed 06/25/97

3 S/C Design Convergence Review 0h Wed 11/20/96 Wed 11/20/96

4 Detail Design 1224h Fri 11/22/96 Tue 06/24/97

5 Procurement 2880h Mon 12/02/96 Fri 04/17/98

6 Mission DCR 0h Thu 02/20/97 Thu 02/20/97

7 Mission & S/C CDR 0h Thu 06/26/97 Thu 06/26/97

8 Fabrication & Assembly 2296h Fri 06/27/97 Mon 08/03/98

9 FLATSAT Integration 528h Mon 05/04/98 Mon 08/03/98

10 S/C I&T 392h Tue 08/04/98 Fri 10/09/98

11 Instrument I&T 616h Tue 12/15/98 Wed 03/31/99

12 Pre- Environmental Review 0h Mon 02/15/99 Mon 02/15/99

13 Pre-ship Review 0h Thu 04/01/99 Thu 04/01/99

14 Pack & Ship to OLS 80h Thu 04/01/99 Wed 04/14/99

15 Launch Site Ops (S/C) 168h Thu 04/15/99 Thu 05/13/99

16 Turnover to OLS 0h Fri 05/14/99 Fri 05/14/99

17 Launch Site Ops (OLS) 80h Fri 05/14/99 Thu 05/27/99

18 Launch Readiness Review 0h Thu 05/27/99 Thu 05/27/99

19 Launch 0h Fri 05/28/99 Fri 05/28/99
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24 Instrument 707d Mon 04/01/96 Tue 12/15/98

25 Phase B 2472h Mon 04/01/96 Thu 06/05/97

26 Procurement 3920h Mon 06/03/96 Fri 04/17/98

27 Design Convergence Review 0h Thu 01/30/97 Thu 01/30/97

28 Design 720h Fri 01/31/97 Thu 06/05/97

29 CDR 0h Thu 06/05/97 Thu 06/05/97

30 Assembly & Test 3072h Thu 06/26/97 Tue 12/15/98

31 Deliver to S/C 0h Tue 12/15/98 Tue 12/15/98
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